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Lassen - 02 4600019 Sierra Co. W.W.D #1
Calpine

225
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122

COMMUNITY

No
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902003

2/26/2009

Yes

0902005

2/26/2009

Yes
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Yes

89502013

2/19/2016

Yes

1202017

1/26/2016
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11/1/2017

No

11/1/2016

No

No

ED_005173_00000043-00014



2Q/2016 - 10.4 (At Compliance Sampling Point
located downstream of storage reservoir)

20/2016 - 21.5 (Well 2)
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11/1/2016 - Plumas Eureka CSD submitted a feasibility study for the planning loan project on October 28, 2016 that is
currently under DDW review. The arsenic treatment pilot study protocol was reviewed and approved on 9/26/2016.
The pilot study was started on 11/1/2016. The pilot apparatus was inspected by DDW on 11/4/2016. The planning
project, although slightly delayed because the first pilot contractor pulled out of the project, is on a suitable schedule
for compliance. 8/1/2016 - Plumas-Eureka CSD held a conference call with representatives from DFA and DDW on July
13, 2016. The discussion included a list of requested revisions to their SRF planning loan application that eliminated
the intertie alternative and provided for appropriate CEQA documentation. The new consultant, FarrWest Engineering
{Reno), was hired on July 13, 2016 to provide an alternatives analysis and PER to return to compliance with the arsenic
MCL. DDW is revising a new compliance order to reflect a new schedule for deliverables because of the time needed to
process the SRF loan application, but the final cease and desist date of November 2017 has not been revised.
4/18/2016 - Met with the District board three times during the months from October 2015 to February 2016 to discuss
the inadequate proposal and timeline for compliance. The submitted PERs did not describe adequate alternative
analyses that included an intertie with a local community and the issues that may have been important to the proposed
project of arsenic treatment, such as easements and rights-of-way. 9/22/15 - Lassen District Staff met with system and
11/4/2016 - Sierra County WWD #1 - Calpine completed construction of the wellhead arsenic treatment system at Well
02 on 10/15/2016. Purging and testing was run to waste and the effluent samples tested ND for bacti and arsenic.
DDW sent a letter of approval for operation prior to the permit amendment completion on 11/4/2016. The water
supplier returned to compliance on 10/25/2016. Entered in SDWIS 11/2/2016. 8/1/2016 Sierra County WWD #1 -
Calpine submitted their quarterly report in accordance with the Compliance Order. It describes the work to date on
the wellhead treatment system they will be installing in September 2016. They indicate the self-funded construction
project is still on schedule for wellhead treatment completion and compliance with the arsenic MCL by November
2016. Filter vessels and media are in process of being installed. 6/27/2016: the District has informed us in writing that
the well head treatment project is on schedule Completion of construction is expected in the next 60 days. Once
construction is completed the design engineer and system's chief treatment operator will work together to commence
start-up testing. 9/22/15 - Proposing a quick time line project to put in well head treatment. Piloted adsorptive media.
Will be able to meet November 1, 2016 deadline to be in compliance. However, they didn't apply for SRF. Skid
mounted treatment system. Set up for CRWA circuit rider to help with putting an application together but they have
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3/25/2015

Yes

Yes
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4/10/2018

No

Yes
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2Q/2016- 16
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9/2/2016: Letter stating we did not receive a
corrective action plan was sent 7/19/2016.
Next action will be: either we receive a viable
plan or take further enforcement action
10/10/2016. POU not feasible. lon exchange
treatment is the most likely outcome.
Enforcement action set 4/10/2018 RTC
deadline. System is a resort RV park and
mobile home park combination. They may
also choose to limit occupancy to achieve TNC
classification. 9/22/2015 - System has
decided to use POUs for compliance. Detailed
proposal is due at the end of this month.

April 10, 2018 is deadline for compliance.
6/26/2015 The system was to submit a
response by to the Order by May 22, 2015
indicating their cooperation in complying with
the arsenic MCL (they did this). They are
investigating cost/benefit options of four
types of well head ion exchange units as well
as the cost of under the sink POU treatment
devices at the ten or so permanent residences
and the cost of routine monitoring to
determine compliance.
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11/4/2016
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Mutual Water
Company
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No

Yes

9807021
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7/20/2015

8/1/2016

No

No
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2Q/2016 - 12.5 (Well 1)
20/2016 - 14.5 (Well 3)
2Q/2016 - 10.82 (Well 8)

ED_005173_00000043-00062



ED_005173_00000043-00063



ED_005173_00000043-00064



ED_005173_00000043-00065



ED_005173_00000043-00066



Referred to EPA -- EPA issued NOV on 10/17/2016. 7/25/2016: No status
change from previous update. 6/13/2016: Well 8's latest arsenic
concentrations was at 10 ug/L and 10.2 ug/L. The Company is planning to
further reduce Well 8's production from 600 gpm to 400 gpm, hopely to
lower asenic concentrations. Well 7 is not permited yet, still waiting for SC
Edison to hook up the power, initial arsenic sampling showed the
concentrations was at 7.5 ug/L, it is too early to discuss its arsenic
compliance. April 18, 2016: Well 8 was out of compliance with arsenic MCL
in the first quarter of 2016. January 11, 2016: Well 8 was out of compliance
with arsenic MCL in the fourth quarter of 2015, the Company will take
another arsenic sample for Well 8 on January 12, 2016 to confirm the forth
quarter's result of 21 ug/L. The new Well 7 is drilled, however, it is waiting
for SCE to install new power line. 9/14/215: the drilling of a new well, Well
7, is in progress. Enforcement History: May 23, 2008 - Notice Of Violation
issued for violating Federal arsenic MCL. January 6, 2003, Compliance Order
issued for violating arsenic MCL (this Compliance Order did not meet EPA's
formal action criteria). April 18, 2012, Citation issued for failing to comply
with arsenic MCL and following through with funding per the Compliance
Order directive. February 2, 2015, issued Compliance Order for violating the
arsenic MCL (this Compliance Order contains a RTC date). Current Plan: The
Company modified Well 8 casing perforations and reduced its pumping rate
from 1000 gpm to 600 gpm; this has recently brought Well 8 back into
compliance. The Company plans to drill two new wells to replace Wells 1
and 3. It is hoped that the two new wells can tap into water with low
concentrations of arsenic.
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1/5/2009

Yes

Yes
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7/31/2012
6/30/2015

7/1/2015
7/1/2018
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No

2Q/2016-11.0
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4/18/2016-No status change from previous
update. DFA Project Officer - Joel Greathouse
9/22/15 - Two projects, well and treatment
and other consolidation. Technical and
Financial clearance are ready to issue but don't
have ERU clearance. The City needs to do
more environmental work. Two projects
under one funding agreement.

7/1/2015 - Project is having a consolidation
component added. Two LPA regulated
systems in Stanislaus County that have Arsenic
MCL violations are going to be consolidated
into the City of Hughson. The City has been
very responsive to this addition. DFAis
working on funding agreement for
consolidation to combine with funding
agreement for Hughson to construct two new
wells and an Arsenic treatment plant.
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Stockton-10

50100098

Keyes CSD

4891

1450
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COMMUNITY

No

0910018
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1/5/2009

Yes

Yes
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1/14/2014

12/31/2016

No
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No

2Q/2016 - 15.0

7/1/2015 - Projected project costs have
increased. DFA is working to make this into a
regional consolidation project to make
additional grant funding available.

Planning complete; into construction now.
Project costs have increased and system may
wait for Prop 1 availability. Final p/s
expected soon. Consolidation 4 MHPs.
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4/18/2016-No status change from previous
update. 11/5/2015-per DFA Project Manager -
Marques the construction FA may get issued
early 2016.

9/22/15 - ERU is finishing up review. Need to
finalize the scope of the project for the
consolidation part of the project. Projected
funding agreement will be issued in
approximately 2 months. Construction
scheduled to take 2 years. Still need to finalize
the design of the consolidation elements.
Meeting with the three systems on 9/28/2015
to get update on status and work on the water
service agreements for the consolidations.
7/1/2015 - Project is having a consolidation
component added. Four LPA regulated
systems in Stanislaus County that have
Arsenic MCL violations are going to be
consolidated into the Keyes CSD. The District
has been very responsive to this addition. DFA
is working to fund this overall project as a
regional consolidation to enable sufficient
grant funding to be made available to pay for
this project.
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QOakhurst/Sierra Lakes

Merced-11

2010801

Valley State Prison

4000

667

Merced-11

2400165

Foster Farms Delhi Feedmill

200

Merced-11

2010012

Hillview Water Company-
Raymond

2590

89
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COMMUNITY

No

0911007

NTNC

No

9700116

COMMUNITY

No

1211020
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1/26/2009 Yes Yes

3/27/2009 Yes Yes 9611008
2/9/2015 Yes Yes 9700003
8/7/2012 Yes Yes 9611031
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8/25/2015 7/1/2018 No No
12/1/2014 10/30/2015 No No
5/29/2015 2/28/2018 No No
8/25/2015 7/1/2018 No No
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2Q/2016 - 12.5 ug/l RAA

2Q/2016 -Well 1 - 9.95 ug/! RAA, Well 2- 7.8 ug/!
RAA Blend 7.2 ug/l; Well 401 - 3.35 ug/l RAA

Not applicable

2Q/2016 - 15.75 ug/l RAA

Not applicable

2Q/2016 - Well 11 21.0 ug/l RAA

Prop 84 funding executed and in process
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UPDATE: (4/25/16): Project was rebid and
the contract for the various contracts should
be awarded in the next couple of weeks.
HWC is ready to move forward once the
contracts are awarded. UPDATE (KDC -
9/29/2015) - Project out to bid but the bids
came in over budget. Looking to rebid the
project with a modified bid schedule to
hopefully get the project completed within
the allocated budget.

6/28/2016: They have continued to have
difficulties with getting the blend treatment
going. They are currently just using Well No.
4071 and not Wells Nos. 1 and 2. However, if
demands increase, then they would need to
use Wells Nos. 1 and 2 {high arsenic wells) to
meet demands. 5/7/2016 - KDC: Blending
treatment should be operational by June 30,
2016. 3/10/2016: system will be in
compliance by the end of March 2016 by
either blending or using the intertie with the
adjacent prision's well. 11/2/2015 - KDC:
Blending treatment should be operational by
Dec 31, 2015. Mechanical issues with the
blend source caused delays in
commencement of the blending treatment.

Updated 4/25/2016 - KDC Compliance Order
issued. FF recently installed an RO unit at
another facility and is planning to test the unit
and then begin work on getting a similar unit
installed at this location.

Updated 4/25/2016 - KDC: Project is
underway. Some components of the new
system are being bid with the Oakhurst/Sierra
Lakes Project to make the projects more
affordable.
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Merced-11 2210937 Mariposa County Public 135 5
Works Dept
Merced-11 2400170 Hilmar Cheese Company 1000 1
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NTNC

No

NTNC

No

1011005
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11/1/2013

No

Yes

1011012

8/25/2015

Yes

Yes
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8/25/2015

11/1/2016

Yes

Yes

6/1/2016

No

No
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2Q/2016 - 17.0 ug/|

Not applicable

2Q/2016 - 102 (Raw Well 016) & 25 (Raw 013);
2Q2016 - 4.7 (treated effluent)

Not applicable
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Updated 4/25/2016 - KDC Proposing to install
a POU device at the Industrial Park for
removal of the arsenic.

Update 4/25/2016 - KDC: The System has
worked with the manufacturer to optimize
the arsenic removal treatment plant. The
monthly arsenic test results have been below
the MCL but the RAA is still over the MCL.
The System anticipates having and RAA less
than the MCL in the 3rd quarter of 2016. We
should be able to return this system to
compliance by the end of 2016.
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Company
Visalia-12 1500493 El Adobe Property 200 80
Owners Association,
Inc.
Visalia-12 1502383 Nord Road Water 32 16
Association
Visalia-12 1510001 Arvin CSD 20499 3776
Visalia-12 1510012 Lamont PUD 19057 3151
Visalia-12 1510024 Greenfield CWD 8500 2660
Visalia-12 1610001 Armona CSD 4143 1345
Visalia-12 1610009 Kettleman City CSD 1450 354
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COMMUNITY No 0919014
COMMUNITY No 0919041
COMMUNITY No EPA NO. PW5S-A0-2008-6022
COMMUNITY No 0912012
COMMUNITY No 1012013
COMMUNITY No EPA NO. PWS-A0-2008-6021
COMMUNITY No 0912018
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1/23/2009 Yes 9819011
1/23/2009 Yes
1/23/2009 Yes
10/23/2008 Yes
12/18/2008 Yes
3/4/2010 Yes 9512006
9/25/2008 Yes
1/12/2009 Yes
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5/26/2015 6/30/2018

6/30/2018
5/26/2015 6/30/2018
5/28/2015 6/30/2018
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3Q/2016 - 17

3Q/2016- 18 P84 test well drilled-connecting to Lamont PUD

3Q/2016- 14 10/15- Was part of the Vaughn Regional
Consolidation Funding project

3Q/2016-31 Prop. 84 const. phase 1 FA issued

3Q/2016 - 10.2 (from Well 19)

P84 constr - est. completion 10/2015

3Q/2016 - 11

SRF Construction 6/13/2016 {IG}: Currently in
planning with & months remaining, 90% P&S
submitted 6/1/16 for new wells and treatment
facilities. Greenfield should have Env and P&S
completed by Sep 2016 and will apply for
construction funding

3Q/2016-8

SRF project planning. Const app. Submitted &-
10-16: FA Executed 4/21/2016

3Q/2016 - 16

SRF/P84 Construction app. Applied

ED_005173_00000043-00126



ED_005173_00000043-00127



ED_005173_00000043-00128



ED_005173_00000043-00129



ED_005173_00000043-00130



9/6/2016: A revised CAP was submitted (7/19/16). The Water System is planning to conduct cycle tests on the well
and determine depths of arsenic and the potential installation of a packer to isolate arsenic zones. The Water
System also plans to evaluate POU as another potential option 6/16- system given until 7/15/2016 to provide new
CAP since they will be not connecting with Vaughn for now. 10/15-Looking into possible blending with Brock MWC
which exceeds nitrate and is adjacent to Maher. Both systems are under CO to fix problems - both just pulling out
of the Vaughn Const. project due to loan offer instead of grant. Systems did not get DAC status.

6/16-working on consolidation agreement. Develop plans and specs - one more vear of planning - needs an
extension. In addition will evaluation a connection to Greenfield. 11/15-working on consolidation agreement.
Develop plans and specs - one more year of planning.

6/16- completed piloting, Waiting for report on findings due 6/30/16. POUs will be self funded. 10/15-Piloting 2
POU devices in homes - planning to install POU devices on all 16 homes to meet Arsenic MCL.

6/16-drilled 2 production wells, equipping and construction of transmission pipe. New EPA AQ issued. Wells to be
online later this summer. Neead to find funding for 3 additional wells in Phase 2. 10/15-drilling 2 production wells,
equipping and construction of transmission pipe. New EPA AO issued.

3/7/2016: Lamont needs a one to two quarters of data before they can return to compliance. Approval for new well
on 12/16/15 (Well 19). Well 12 was valved off the system and a new dedicated pipeline was constructed to Well 19
so that Well 12 and 19 will be blended. Blended plan was approved by District office on 2/8/16 and the system has
not started using water from Well 12 that will be blended with Well 19 water. The system has not supplied high
arsenic water to the system since December 2015. 10/15-Well will not come online until 11/15. Once online -
system would be delivering water that meets arsenic MCL and they can RTC after 4 quarters.

6/16-SRF FA for planning still going on ends 4/17 with 90% plans and specs submitted and under review. Previous
update was incorrect as they were still in planning.

6/16-well drilled. Construction FA issued 3/16. 4/16-construction underway.

2/8/2016-the RTC date will be discussed at the 2/9/2016 EPA Region 9 Meeting. 10/15 - District will not re-issue
Kettleman City a revised CO with deadlines at this time. They are installing a new SWTP that will treat water from
the aqueduct — estimated construction 18-24 months. received grant funds from USDA for $2 million additional
money for construction. Environmental issues developed and identified by DFA ERU which will hold up the FA
approx. 6 months.
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Visalia-12 5410009 Pixley PUD 3310 825

Visalia-12 5410024 Richgrove 3400 524
Community Services

Visalia-12 5410050 Alpaugh JPA 1026 379

Visalia-12 1502620 Pond MWC 48 16

Visalia-12 1502154 Lakeside School 800 1

Visalia-12 1500585 Qasis Property 100 39

Owners Association
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COMMUNITY No 0912015
COMMUNITY No 0912022
COMMUNITY No 0912002
COMMUNITY No 1019021
NTNC Yes 2009-919009
COMMUNITY No 0919013
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1/23/2009 Yes 9912011
5/1/2009 Yes

12/18/2008 Yes 1212011
7/9/2014 No Yes

1/23/2009 No Yes

1/23/2009 Yes 9515006
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5/18/2015 6/30/2018
5/15/2015 5/31/2018
12/31/2016
anticipated end of 2017  |YES - School No

funding it for
last 6 years.
FASST
application for
bottled water
from CAA just
submitted to
pay for the
water now

3/3/2015 3/31/2018
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3Q/2016 - 22

P84 Constr - est. completion 12/2016
06/09/16 NIG - P84 Construction FA executed
on 9/10/15. The water system focused on
completing a separate project before starting
on this one. The water system will be
submitting a proposal to go out to bid with
two separate phases starting this summer.

3Q/2016 -5 Currently under RAA

3Q/2016-12 P84 planning closes 12/15.

3Q/2016- 15 Working with system - no CAP, but setting up a
office hearing with the system

3Q/2016- 18 P84 Planning project

303/2016 - 11 could participate in East Niles regional project
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6/16. 1 well drilled. Construction under way for another new well, modifying existing 2 wells to seal off the lower
aquifer with high arsenic, storage. 10/15-P84 Construction FA issued 9/15. System should be moving to the bidding
soon.

6/16 - RAA is below MCL. Planning to return Richgrove back to compliance. Awaiting 2nd Q 2016 result. 4/28/16
System has 5 consecutive quarters of data on file. RAA is below MCL. 3/10/2016: Monitoring has been sporatic and
will be expecting a sample result at the end of the month and the District will evaluate then. 10/15-Planning study
completed. LOC issued for P84 construction funding. CSD behind on financial audits which prevent a water rate
study to be completed which needed before the Prop 218 hearing can be completed.

6/16 - Planning finished, Plans and specs approved. Finishing environmental and construction application. Finalizing
rate study. Prop 218 hearing by end of summer 2016. 10/15-Plans and specs submitted and reviewed. Final plans
and specs due 12/15. System will be moving to FAAST app for Construction

9/6/2016: The office hearing was conducted in Bakersfield on 10/1/15 and the system submitted a CAP which we
received a revised and updated CAP on 10/8/15. The system was informally approved for CAA funds for the POU
project. The system is still waiting on the formal agreement from DFA, but given approval to begin incurring
expenses. The POU pilot devices (3 different types) were installed this last Monday on 8/29/16. 6/16 - XX. 10/15-
Had CAP meeting 9/15, system submitted CAP. System planning on piloting POU for installation at all 16 SC

6/16 - Mandatory consolidation letter sent out 6/16. Solution will be consolidation with City of Bakersfield.
Currently in planning study with 11/16 planning agreement deadline. Deliverables: plans and specs, envirg,
consolidation agreement with City of Bakersfield. 10/15-test well does not meet arsenic or radiological MCls -
therefore, a new well will not be a viable solution. Meeting in late 9/15-DDW will be issuing a Pre-Consolidation
letter for a consolidation with City of Bakersfield. If necessary, DDW will mandate consolidation with City of
Bakersfield which was the original solution for the project. After new personnel at the City - the consolidation was
cancelled due to a fear of losing Charter City status. Plans and specs for this alternative were already prepared
{90%) for this alternative. Pre-Consoclidation letter to go out in 10/15.

3/7/2016: We have 5 quarters of sampling from well that exceeded the arsenic MCl indicating the well has dropped
below the MCL. In addition, the system has been blending the two sources of supply in a storage tank before going
to customers. The system has not been permitted for the blending, but the District will be working on a permit
amendment for the blending treatment and require monthly treated sampling from the blending compliance point.
10/15-AR with Self Help working on submitting FAAST application for consolidation with East Niles. Well 3 went dry
due drought so blending no longer an option 15 THIS SYSTEM RTC OB OUT OF COMPLIANCE?
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3/7/2016 |1/12/2016 RA

Natural
Causes-5
guarters of
data below
the RAA MCL.
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2/13/2009

Yes

Yes

9913010
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1/8/2014 third Compliance
Order March 9, 2015

4/1/2018

No

No
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3Q/2016-35
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11/14/1¢6 - Bridgeport adopted rate
increase in October, Need FA {p
begin construction. 7/26/16 -
Revisions to final plans/specs need
1o be submitted. Status meeting, site
visit scheduled for 8/2/16. 6/24/16 -
One elementary school served.
Exploring bottled water option for
upcoming school year. 4/28/16 -
FAAST application submitted Feb
2016. Final design, plans,
specifications under review. Per DFA
on 4/27/16, expect 6-12 months to
issue construction funding
agreement, begin construction Spring
2017. 1/29/16 - DO accepted
preliminary engineering report on
11/18/15, Bridgeport is beginning
water rate study and preparing to
submit FAAST application in Feb 2016.
10/2/15 - DO is reviewing
preliminary engineering report
requested by compliance order.
Bridgeport planning to submit FAAST
application in Nov 2015
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ED_005173_00000043-00167



ED_005173_00000043-00168



ED_005173_00000043-00169



ED_005173_00000043-00170



- .

ED_005173_00000043-00171



ED_005173_00000043-00172



ED_005173_00000043-00173



ED_005173_00000043-00174



ED_005173_00000043-00175



ED_005173_00000043-00176



ED_005173_00000043-00177



ED_005173_00000043-00178



ED_005173_00000043-00179



- .

ED_005173_00000043-00180



ED_005173_00000043-00181



ED_005173_00000043-00182



ED_005173_00000043-00183



ED_005173_00000043-00184



ED_005173_00000043-00185



ED_005173_00000043-00186



ED_005173_00000043-00187



ED_005173_00000043-00188



Water Company

ED_005173_00000043-00189



.

ED_005173_00000043-00190



12/31/2008

Yes

Yes

9818018

ED_005173_00000043-00191



6/3/2015

6/1/2016

No

Yes

ED_005173_00000043-00192



3Q/2016-12.8

ED_005173_00000043-00193



ED_005173_00000043-00194



ED_005173_00000043-00195



ED_005173_00000043-00196



1072672016 POU permit application has been
reviewed, waiting for system to submit
additional and updated documents to complete
the application.

7/25/16: Water system has submitted permit
application to add POU treatment. Application
is in process of being reviewed.

6/16/2016: Water system is not on track with
CO. New projected RTC date is July 1, 2017.
4/20/16- The system continues to work on the
permit checklist items and follow the directives
of the CO. 1/11/2016 - Sent a permit checklist
for POU and reactivate Well 01 on 11/2/15.
System requested extension to 6/1/16 to submit
the items on the permit checklist. The system
has been submitting quarterly progress reports
and PN as directed in the CO.

9/22/15 - System in process of evaluating
alternatives (POU).

6/30/15 - Compliance Order issued on
6/3/2015. System is starting the process to
evaluate a solution.

Issue either a permit or CO. Review proposed
POU/POE regs

ED_005173_00000043-00197



ED_005173_00000043-00198



Sonoma-18

4900643

Mount Weske
Estates Mutual
Water Company

62

21

ED_005173_00000043-00199



COMMUNITY

No

0918007

ED_005173_00000043-00200



6/2/2009

No

No

918008

ED_005173_00000043-00201



5/29/2015

6/1/2016

No

Yes

ED_005173_00000043-00202



3Q/2016-51.8

No SRF application

ED_005173_00000043-00203



ED_005173_00000043-00204



ED_005173_00000043-00205



ED_005173_00000043-00206



1072672016 POU permit application has been
reviewed, waiting for system to submit
additional and updated documents to complete
the application.

7/25/16: Water system has submitted permit
application to add POU treatment. Application
is in process of being reviewed.

6/16/2016: Water system is not on track with
CO. New projected RTC date is July 1, 2017.
4/20/16- The system continues to work on the
permit checklist items and follow the directives
of the CO. 1/11/2016 - Sent a permit checklist
for POU treatment on 10/30/15. System
requested an extension to 4/1/16 to submit the
items on permit checklist. The system has been
submitting quarterly progress reports and PN as
directed in the CO.

9/22/15 - System is evaluating how to
implement a POU project.

6/30/2015 - Compliance order issued 5/29/2015.

ED_005173_00000043-00207



ED_005173_00000043-00208



Mutual Water
Association

ED_005173_00000043-00209



.

ED_005173_00000043-00210



1/23/2009

Yes

Yes

9719008

ED_005173_00000043-00211



12/14/2015

5/29/2018

No

No

ED_005173_00000043-00212



3Q/2016 - 15

ED_005173_00000043-00213



ED_005173_00000043-00214



ED_005173_00000043-00215



ED_005173_00000043-00216



ED_005173_00000043-00217



11/09/16 (iSD): Due to RCSD's concerns about the O & M cost of the consclidation pipeline and issues
related to getting easement for the pipeline, consolidation of Lands of Promise is no longer part of the
RCSD regional consolidation project. LOP is going to complete a separate planning application via
FAAST which will inculde evaluation of other alternatives in addition to consolidation with RCSD.

08/03/16 (1SD): During phase 1 of the RCSD's regional consolidation project
{expected to startin 2017), other alternatives (new well, treatment, etc.) including consolidation will
be evaluated to select an alternative for construction. RCSD has expressed concerns over the O & M
cost of the long consolidation pipeline to Lands of Promise. 6/10/2016 (NIG) - SWB OCC will be
consulting with Kern County's legal counsel about funding agreement terms and conditions. They
continue to have liability concerns and it is unclear how long the negotiations will take. County is a
third party to the project and is only acting as a mechanism to route grant funds. County does not own
or operate the water system. RTC date is unclear. 04/28/16 (ISD): The State Board soon plans to issue
a funding agreement to Kern County to administer the P84 funding project. 04/28/16 (JSD): Review of
draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter dated
December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016.
Amendment to Funding Agreement to extend the planning project completion date to December 31,
2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the signed amendment to
the State Board. 01/16 {JSD): Draft plans and specs for the consolidation project received on Dec. 31,
2015; the District office plans to complete review of the plans by early February 2016. Project time
extension to July 2016 is under consideration by DFA. 10/05/15 (JSD): Rosamond CSD has completed
drilling of a test well to address its hexavalent chromium problem; water quality results of the test
well are awaited. Draft PDR of the design of consolidation pipeline of small systems has been received
and is under review by the DDW. Deadline for completion of the planning project is January 22, 2016.
Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.

ED_005173_00000043-00218



ED_005173_00000043-00219



Tehachapi-19

1500426

Rosa Villa

Apartments

47

32

ED_005173_00000043-00220



COMMUNITY

No

0919021

ED_005173_00000043-00221



1/23/2009

Yes

Yes

9198021

ED_005173_00000043-00222



1/23/2009

No specified date

No

No

ED_005173_00000043-00223



3Q/2016 - 10

ED_005173_00000043-00224



ED_005173_00000043-00225



ED_005173_00000043-00226



ED_005173_00000043-00227



ED_005173_00000043-00228



11/09/16 (iSD): draft plans and specs have been received and are under review by the District Office.
Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go
over the pending items to complete the planning project.

08/03/16 (ISD): Per email communication in July 2016 with GEI consultants, draft plans and specs are
under preparation and will be soon submitted to DDW for review. Project completion deadline is
12/31/16 for the P84 planning project. 04/28/16 (ISD): Review of draft plans and specs on hold
since they are incomplete. Draft PDR3A was apporved by letter dated December 1, 2015. Test Well
Completion report was approved by letter dated April 13, 2016. Amendment to Funding Agreement
to extend the planning project completion date to December 31, 2016, issued to Rosamond CSD on
April 25, 2016; waiting for RCSD to return the signed amendment to the State Board. 01/19/16 {ISD):
Draft plans and specs for the consolidation project received on Dec. 31, 2015; the District office plans
to complete review of the plans by early February 2016. Project time extension to July 2016 is under
consideration by DFA. 10/05/15 (iSD): Rosamond CSD has
completed drilling of a test well to address its hexavalent chromium problem; water quality results of
the test well are awaited. Draft PDR of the design of consolidation pipeline of small systems has been
received and is under review by the DDW. Deadline for completion of the planning project is January
22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.

ED_005173_00000043-00229



ED_005173_00000043-00230



Tehachapi-19

1500436

Hungry Gulch Water
System

33

16

ED_005173_00000043-00231



COMMUNITY

No

0919015

ED_005173_00000043-00232



1/23/2009

Yes

Yes

9619003

ED_005173_00000043-00233



4/29/2015

4/30/2018

No

No

ED_005173_00000043-00234



3Q/2016 - 88

ED_005173_00000043-00235



ED_005173_00000043-00236



ED_005173_00000043-00237



ED_005173_00000043-00238



ED_005173_00000043-00239



11/09/16{1SD): Drilling of Test Well Nos. 2 and 3 was completed in October 2016. Initial water quality
results indicate that Test Well #3 would be a viable source of supply with satisfactory water quality. A
pump test will be soon conducted to determine yield of the well. 08/03/16 (JSD): BLM has recently
given approval to drill the test wells; the wells are expected to be drilled by the end of thi year and
target is to complete the P84 planning project by April 16, 2017. 04/28/16 (JSD}: NV5 and Hungry
Gulch are working with BLM to acquire easement to drill test wells; application has been submited to
BLM. Funding agreement has been amended to extend the completion deadline to April 16, 2017.
01/19/16 (ISD): Due to excessive cost of purchasing the land from the private property owner and not
having the option of buying the easement, DFA and DDW stopped NV5 to pursue this option. DDW is
in contact with BLM to check if BLM would allow to drill on its land; BLM is developing a guidance
document for allowing drilling wells on its land and the document is in the process of being finalized
and is expected to be available by the end of February 2016. Current P84 funding agreement expired
on 12/31/2015; DFA will consider extending the funding agreement if there is a solid option to pursue.

10/05/15 (JSD): NV5 Engineer is Negotiating with the property owner to answer his questions
and develop an easement agreement for the proposed test well. If an agreement with the property
owner is not developed soon and a test well can not be drilled, the P84 feasibility project may need to
be ended since the current project completion date can not be extended beyond December 31, 2015.
The water system may then need to submit a new DWSRF funding application using FAAST.

5/29/15 (JSD): Funding agreement of Hungry Gulch MWC P84 planning project amended on
2/09/15 to extend completion deadline to June 30, 2016. P84 planning project in progress with a
completion deadline of February 13, 2015. Funding agreement is being amended to extend
completion date to December 31, 2015.

ED_005173_00000043-00240



ED_005173_00000043-00241



Tehachapi-19

1500442

Sunset Apartment
Water System

37

20

ED_005173_00000043-00242



COMMUNITY

No

0919015

ED_005173_00000043-00243



1/23/2009

Yes

Yes

9719008

ED_005173_00000043-00244



8/25/2015

8/31/2018

No

No

ED_005173_00000043-00245



3Q/2016 - 44

ED_005173_00000043-00246



ED_005173_00000043-00247



ED_005173_00000043-00248



ED_005173_00000043-00249



ED_005173_00000043-00250



11/09/16 (iSD): Sunset Apartments is part of the NEWD P84 construction funding project. Discussions
between DFA and NEWD are in progress to discuss completing the project. A new funding agreement
will be issued by DFA to NEWD depending upon the outcome of the discussions. 08/03/16 (I1SD): in
July 2016, SWRCB-DFA issued a letter to NEWD about termination of the P84 funding agreement that
expired in May 2016. Waiting for response from NEWD to complete the arsenic improvement project.
NEWD's attorney has contacted the SWRCB to inquire funding for connecting Sunset Apartments to

NEWD without first completing the arsenic project. 04/28/16 {ISD): In a recent email
communication April 2016, Attorney General's Office has approached NEWD to restart the
construction project and complete the construction. 01/19/16 (ISD): Construction project is on

hold due to litigation between NEWD and contractor, Clarke Bros., Inc. 10/05/15 {JSD): Due to
litigation between NEWD and contractor, the construction project is on hold. 5/29/15 (JSD): Per
5/8/15 email communication with Dollie Kostopoulos, NEWD has filed a cross complaint against the
contractor to use the money from the Bonding Company to restart the construction. Part of North
Edwards Water District's P84 construction funding project; 40% completed. 1/30/15 (ISDj: Since
November 2014, construction work is on hold due to disputes between NEWD and contractor. The
contractor has filed a law suit against NEWD. NEWD and engineer AECOM working to figure out a
solution.

ED_005173_00000043-00251



ED_005173_00000043-00252



Tehachapi-19

1500449

Fourth Street Water
System

56

28

ED_005173_00000043-00253



COMMUNITY

No

0919011

ED_005173_00000043-00254



1/23/2009

Yes

Yes

919011

ED_005173_00000043-00255



1/23/2009

EXPECTED 4th QTR. 2016

No

No

ED_005173_00000043-00256



3Q/2016 - 17

ED_005173_00000043-00257



ED_005173_00000043-00258



ED_005173_00000043-00259



ED_005173_00000043-00260



ED_005173_00000043-00261



11/09/16 (iSD): P84 construction funding project has been completed. Project completion documents
are under preparation by DFA. Two new wells are successfully running. The water system is expected
to be in compliance with the arsenic MCL after the 4th quarter of 2016. 08/03/16 {ISD):
Construction project is over 90% complete. Interim apporval to use the newly drilled Wells 03 and 04
was given on June 7, 2016. Expected to achieve full compliance with the arsenic MCL in the 4th
quarter of 2016. 04/28/16 (ISD): Construction project is about 75% complete.
01/19/16 (ISD): Construction of the project is in progress; about 25% completed.
10/05/15 (JSD): First bidding of the project was not successful. The project was rebid on 9/29/15;
waiting for a decision on the second bidding. 5/29/15 (JSD): P84 construction funding
agreement executed on April 8, 2015 with a completion deadline of 3 years. P84 construction funding
application received; plan to issue construction funding agreement before end of Feb. 2015.

ED_005173_00000043-00262



ED_005173_00000043-00263



Tehachapi-19

1500455

William Fisher
Memorial Water
Company

53

16

ED_005173_00000043-00264



COMMUNITY

No

0919028

ED_005173_00000043-00265



1/23/2009

Yes

Yes

919028

ED_005173_00000043-00266



1/23/2009

No specified date

No

No

ED_005173_00000043-00267



3Q/2016 - 24

ED_005173_00000043-00268



ED_005173_00000043-00269



ED_005173_00000043-00270



ED_005173_00000043-00271



ED_005173_00000043-00272



11/09/16 (iSD): Due to RCSD's concerns about the O & M cost of the long consolidation pipeline and
issues related to getting easement for the pipeline, consolidation of William Fisher Memorial Water
Company is no longer part of the RCSD regional consolidation project. RCSD is the court appointed
receiver of William Fisher and will evaluate other alternatives (including POU treatment devices)
under a separate funding project. 08/03/16 (JSD}: During phase 1 of the RCSD's regional consolidation
construction funding project (expected to start in 2017}, other alternatives {(new well, POU treatment,
etc.) including consolidation will be evaluated to select an alternative for construction. RCSD has
expressed concerns over the O & M cost of the long consolidation pipeline to William Fisher.

04/28/16 (JSD): Review of draft plans and specs on hold since they are incomplete. Draft
PDR3A was apporved by letter dated December 1, 2015. Test Well Completion report was approved
by letter dated April 13, 2016. Amendment to Funding Agreement to extend the planning project
completion date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD
to return the signed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the
consolidation project received on Dec. 31, 2015; the District office plans to complete review of the
plans by early February 2016. Project time extension to July 2016 is under consideration by DFA.
10/05/15 (JSD): Rosamond CSD has completed drilling of a test well to address its hexavalent
chromium problem; water quality results of the test well are awaited. Draft PDR of the design of
consolidation pipeline of small systems has been received and is under review by the DDW. Deadline
for completion of the planning project is January 22, 2016. Part of Rosamond CSD Regional
Consolidation P84/SRF Planning Project.

ED_005173_00000043-00273



ED_005173_00000043-00274



Tehachapi-19

1500458

RS Mutual Water
Company

67

24

ED_005173_00000043-00275



COMMUNITY

No

0919014

ED_005173_00000043-00276



1/23/2009

Yes

Yes

918014

ED_005173_00000043-00277



1/23/2009

No specified date

No

No

ED_005173_00000043-00278



3Q/2016 - 11

ED_005173_00000043-00279



ED_005173_00000043-00280



ED_005173_00000043-00281



ED_005173_00000043-00282



ED_005173_00000043-00283



11/09/16 (iSD): According to DFA, Kern County has concerns about signing a funding agreement on
behalf of RS MW(C since RS MW(C does not have proper legal formation documents. A conf. call was
held on October 25, 2016 among DFA, DDW and RS MWC to discuss RS MWC becoming a legal entity.
RS MWC has requested technical assistance to comlete this item. DFA is locking into the funding
mechanism to do this. 08/03/16 (JSD): Issuance of funding agreement is pending with the State
Board; trying to address comments from the Kern County Counsel. 04/28/16 (ISD): The
State Board soon plans to issue a funding agreement to Kern County to administer the P84 funding
project. 01/19/16 (ISD): Due to various concerns of Kern County {mainly liability for cost
increase), the issuance of funding agreement has been delayed. Plan to soon issue the revised funding
agreement to Kern County and then discussions with RS MWC will start about taking responsibility to
address the cost increases, if any. 10/05/15 (JSD): Final revisions to the funding agreement language
are under review by legal; expected to issue the FA before end of Oct. 2015.  5/29/15 (JSD): P84
construction funding agreement issued in March 2015; revisions are being made to the language in the
funding agreement. Due to RS MWC not having proper legal documents, P84 funding agreement has
been issued to the Kern County on behalf of RS MWC.

ED_005173_00000043-00284



ED_005173_00000043-00285



Tehachapi-19

1500461

Fountain Trailer Park
Water

68

32

ED_005173_00000043-00286



COMMUNITY

No

0919015

ED_005173_00000043-00287



1/23/2009

Yes

Yes

918019

ED_005173_00000043-00288



1/23/2009

5/13/2016

Yes

No

ED_005173_00000043-00289



3Q/2016 - 90

ED_005173_00000043-00290



ED_005173_00000043-00291



ED_005173_00000043-00292



ED_005173_00000043-00293



ED_005173_00000043-00294



11/09/16 (iSD): FTP is part of the NEWD P84 construction funding project. Discussions between DFA
and NEWD are in progress to discuss completing the project. A new funding agreement will be issued
by DFA to NEWD depending upon the outcome of the discussions. 08/03/16 (JSD): In July 2016,
SWRCB-DFA issued a letter to NEWD about termination of the P84 funding agreement that expired in
May 2016. Waiting for response from NEWD to complete the arsenic improvement project. NEWD's
attorney has contacted the SWRCB to inquire funding for connecting Fountain Trailer Park to NEWD
without first completing the arsenic project to provide water with lower arsenic concnetration than
the Fountain Trailer Park well. Bottled water currently being provided under the CAA funding project
may be discontinued if that happens. 04/28/16 (ISD): In a recent email
communication April 2016, Attorney General's Office has approached NEWD to restart the
construction project and complete the construction. As an interim solution bottled water is being
provided to residents. 01/19/16 (ISD): Construction project is on hold due to litigation
between NEWD and contractor, Clarke Bros., Inc. 10/05/15 (JSD): Due to litigation between NEWD
and contractor, the construction project is on hold. A funding agreement from CAA funding was issued
in August 2015 to provide bottled water as interim solution. Due to problems with the project
administration and delivery of bottled water, the funding agreement is being issued to Self Help
Enterprises now. 5/29/15 (JSD): Per 5/8/15 email communication with Dollie Kostopoulos, NEWD
has filed a cross complaint against the contractor to use the money from the Bonding Company to
restart the construction. Part of North Edwards Water District's P84 construction funding
project; 40% completed. 1/30/15 {JSDJ: Since November 2014, construction work is on hold due to
disputes between NEWD and contractor. The contractor has filed a law suit against NEWD. NEWD and
engineer AECOM working to figure out a solution.

ED_005173_00000043-00295



ED_005173_00000043-00296



Tehachapi-19

1500485

Antelope Valley
Mobile Estates

49

28

ED_005173_00000043-00297



COMMUNITY

No

0919005

ED_005173_00000043-00298



1/23/2009

Yes

Yes

918007

ED_005173_00000043-00299



5/6/2015

No specified date

No

No

ED_005173_00000043-00300



3Q/2016 -9

ED_005173_00000043-00301



ED_005173_00000043-00302



ED_005173_00000043-00303



ED_005173_00000043-00304



ED_005173_00000043-00305



11/09/16 (iSD): draft plans and specs have been received and are under review by the District Office.
Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go
over the pending items to complete the planning project. 08/03/16 (JSD): Per email communication
in July 2016 with GEl consultants, draft plans and specs are under preparation and will be soon
submitted to DDW for review. Project completion deadline is 12/31/16 for the P84 planning project.

04/28/16 (1SD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A
was apporved by letter dated December 1, 2015. Test Well Completion report was approved by letter
dated April 13, 2016. Amendment to Funding Agreement to extend the planning project completion
date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board.  01/19/16 (ISD): Draft plans and specs for the consolidation
project received on Dec. 31, 2015; the District office plans to complete review of the plans by early
February 2016. Project time extension to July 2016 is under consideration by DFA. 10/05/15 {JSD):
Rosamond CSD has completed drilling of a test well to address its hexavalent chromium problem;
water quality results of the test well are awaited. Draft PDR of the design of consolidation pipeline of
small systems has been received and is under review by the DDW. Deadline for completion of the
planning project is January 22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF
Planning Project.

ED_005173_00000043-00306



ED_005173_00000043-00307



Tehachapi-19

1500521

Boulder Canyon
Water Association

28

24

ED_005173_00000043-00308



COMMUNITY

No

0919014

ED_005173_00000043-00309



1/23/2009

Yes

Yes

1315018

ED_005173_00000043-00310



6/11/2015

4/30/2018

No

No

ED_005173_00000043-00311



3Q/2016 - 18

ED_005173_00000043-00312



ED_005173_00000043-00313



ED_005173_00000043-00314



ED_005173_00000043-00315



ED_005173_00000043-00316



11/09/16{1SD): Boulder Canyon is part of the Hungry Gulch MWC's funding project. Drilling of Test
Well Nos. 2 and 3 for Hungry Gulch was completed in October 2016. Initial water quality results
indicate that Test Well #3 would be a viable source of supply with satisfactory water quality. A pump
test will be soon conducted to determine yield of the well. 08/03/16 (JSD): BLM has recently given
approval to drill the test wells; the wells are expected to be drilled by the end of thi year and target is
to complete the P84 planning project by April 16, 2017. 04/28/16 (JSD): NV5 and Hungry
Gulch are working with BLM to acquire easement to drill test wells; application has been submited to
BLM. Funding agreement has been amended to extend the completion deadline to April 16, 2017.

01/19/16 (ISD): Due to excessive cost of purchasing the land from the
private property owner and not having the option of buying the easement, DFA and DDW stopped NV5
to pursue this option. DDW is in contact with BLM to check if BLM would allow to drill on its land; BLM
is developing a guidance document for allowing drilling wells on its land and the document is in the
process of being finalized and is expected to be available by the end of February 2016. Current P84
funding agreement expired on 12/31/2015; DFA will consider extending the funding agreement if
there is a solid option to pursue. 10/05/15 (JSD): NV5 Engineer is Negotiating with the property
owner to answer his questions and develop an easement agreement for the proposed test well. If an
agreement with the property owner is not developed soon and a test well can not be drilled, the P84
feasibility project may need to be ended since the current project completion date can not be
extended beyond December 31, 2015. The water system may then need to submit a new DWSRF
funding application using FAAST. 5/29/15 (JSD): Funding agreement of Hungry Gulch
MWC P84 planning project amended on 2/09/15 to extend completion deadline to June 30, 2016. P84
planning project in progress with a completion deadline of February 13, 2015. Funding agreement is
being amended to extend completion date to December 31, 2015.

ED_005173_00000043-00317



ED_005173_00000043-00318



Tehachapi-19

1500525

Lakeview Ranchos
Mutual Water

120

71

ED_005173_00000043-00319



COMMUNITY

No

0919012

ED_005173_00000043-00320



1/23/2009

Yes

Yes

9719005

ED_005173_00000043-00321



3/9/2015

3/9/2018

No

No

ED_005173_00000043-00322



3Q/2016 - 37

ED_005173_00000043-00323



ED_005173_00000043-00324



ED_005173_00000043-00325



ED_005173_00000043-00326



ED_005173_00000043-00327



11/09/16 (iSD): P84 planning prject has been completed. The water system is in the process of
completing a construction funding application. 08/03/16 (JSD): Planning project is essentially
complete. The water system is working on filing the construction funding applicaton via FAAST.
Environmental Review Unit of SWRCB is working on addressing the comments received on the
environmental documents. 04/28/16 (1SD): Plans and specs are almost final.
CEQA and NEPA documents being completed. Project completion deadline is 06/30/16.

01/19/16 (JSD): The funding agreement has been amended to extend the project
completion date to 6/30/2016 and to provide some additional P84 funding. Additional time and
funding required to address environmental review required by CEQA and NEPA. 10/05/15 (JSD): The
funding agreement was amended to extend the project completion date to 12/31/15. 90% plans and
specs were received on 9/30/15 and waiting for review by DDW. 5/29/15 (JSD}: Preliminary design
report for the project approved in May 2015. Plans and specs for a new well and blending treatment
to be developed with a project completion deadline of 08/11/15. 2/13/15 (JSD): P84
planning project in progress with a completion deadline of August 11, 2015, per amendment issued in
Dec. 2014.
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Tehachapi-19 1500571 Lucky 18 on 147 25
Rosamond, LLC
Tehachapi-19 1502231 Rosamond School 900 2

Water System

ED_005173_00000043-00330



COMMUNITY

No

0919011

NTNC

Yes

0919016

ED_005173_00000043-00331



1/23/2009

Yes

Yes

919011

1/23/2009

Yes

Yes

919016

ED_005173_00000043-00332



1/23/2009

No specified date

No

No

1/23/2009

No specified date

Yes

No

ED_005173_00000043-00333



3Q/2016 - 31

3Q/2016-12

ED_005173_00000043-00334



ED_005173_00000043-00335



ED_005173_00000043-00336



ED_005173_00000043-00337



ED_005173_00000043-00338



11/08/16 (JSD}: draft plans and specs have been received and are under review by the District Office.
Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go
over the pending items to complete the planning project. 08/03/16 (JSD): Per email communication
in July 2016 with GEl consultants, draft plans and specs are under preparation and will be soon
submitted to DDW for review. Project completion deadline is 12/31/16 for the P84 planning project.

04/28/16 (ISD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A

was apporved by letter dated December 1, 2015. Test Well Completion report was approved by letter
dated April 13, 2016. Amendment to Funding Agreement to extend the planning project completion
date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
sighed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the
consolidation project received on Dec. 31, 2015; the District office plans to complete review of the
plans by early February 2016. Project time extension to July 2016 is under consideration by DFA.
10/05/15 (JSD): Rosamond CSD has completed drilling of a test well to address its hexavalent
chromium problem; water quality results of the test well are awaited. Draft PDR of the design of
consolidation pipeline of small systems has been received and is under review by the DDW. Deadline
for completion of the planning project is January 22, 2016. Part of Rosamond CSD Regional
Consolidation P84/SRF Planning Project.

No

ED_005173_00000043-00339



ED_005173_00000043-00340



Tehachapi-19

1502569

First Mutual Water
System

35

15

ED_005173_00000043-00341



COMMUNITY

No

0919020

ED_005173_00000043-00342



1/23/2009

Yes

Yes

1115023

ED_005173_00000043-00343



5/26/2015

5/29/2018

No

No

ED_005173_00000043-00344



3Q/2016 - 30

ED_005173_00000043-00345
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ED_005173_00000043-00348



ED_005173_00000043-00349



11/09/16 (iSD): draft plans and specs have been received and are under review by the District Office.
Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go
over the pending items to complete the planning project. 08/03/16 (ISD): Per email communication
in July 2016 with GEl consultants, draft plans and specs are under preparation and will be soon
submitted to DDW for review. Project completion deadline is 12/31/16 for the P84 planning project.

04/28/16 (ISD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A
was apporved by letter dated December 1, 2015. Test Well Completion report was approved by letter
dated April 13, 2016. Amendment to Funding Agreement to extend the planning project completion
date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board. 01/19/16 {JSD}: Draft plans and specs for the consolidation
project received on Dec. 31, 2015; the District office plans to complete review of the plans by early
February 2016. Project time extension to July 2016 is under consideration by DFA. 10/05/15 {JSD):
Rosamond CSD has completed drilling of a test well to address its hexavalent chromium problem;
water quality results of the test well are awaited. Draft PDR of the design of consolidation pipeline of
small systems has been received and is under review by the DDW. Deadline for completion of the
planning project is January 22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF
Planning Project.

ED_005173_00000043-00350
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Tehachapi-19

1502724

Quail Valley Water
District-Eastside
System

60

23

ED_005173_00000043-00352



COMMUNITY

No

0919007

ED_005173_00000043-00353



1/23/2009

Yes

Yes

1115011

ED_005173_00000043-00354



4/29/2015

4/30/2018

No

No

ED_005173_00000043-00355



3Q/2016 - 89

ED_005173_00000043-00356
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ED_005173_00000043-00360



11/09/16 (iSD): After bidding, first phase {consolidation pipeline work) of the construction contract
has been awarded. A pre-con meeting between QVWD and contractor was held on October 26, 2106.
Construction work is expected to start shortly. 08/03/16 (ISD): The project is being bid in phases. The
first phase of bidding is the consolidation pipeline between QVWD-Eastsdie and QVWD-Westside and
the bid openiing date is August 11, 2016. Bidding for the new well, storage tanks and treatment plant
will be done later. 04/28/16 (ISD): Some final revisions to plans and specs being made to get
the project ready for bidding in May 2016. 01/19/16 (ISD); Construction
funding agreement has been issued with a completion deadline of 12/08/2018. Project kick off
meeting was held in January 2016. Next step is bidding. 10/05/15 {JSD): Itis expected
that construction funding agreement will be issued before 10/31/2015. 5/29/15 {ISD): Technical
clearance of the District sent to DFA on 05/06/15; waiting for issuance of P84 construction funding
agreement. P84 planning project completed in June 2014; P84 construction funding
application received in Jan. 2015. Application is under review by the District office and DFA.

ED_005173_00000043-00361



ED_005173_00000043-00362



Tehachapi-19

1502744

60th Street
Association Water
System

44

ED_005173_00000043-00363



COMMUNITY

No

1119001

ED_005173_00000043-00364



7/19/2011

Yes

Yes

1118001

ED_005173_00000043-00365



7/18/2011

No specified date

No

No

ED_005173_00000043-00366



3Q/2016 - 10

ED_005173_00000043-00367
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ED_005173_00000043-00370



ED_005173_00000043-00371



11/09/16 (iSD): draft plans and specs have been received and are under review by the District Office.
Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go
over the pending items to complete the planning project. 08/03/16 (ISD): Per email communication
in July 2016 with GEl consultants, draft plans and specs are under preparation and will be soon
submitted to DDW for review. Project completion deadline is 12/31/16 for the P84 planning project.

04/28/16 (ISD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A
was apporved by letter dated December 1, 2015. Test Well Completion report was approved by letter
dated April 13, 2016. Amendment to Funding Agreement to extend the planning project completion
date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
sighed amendment to the State Board. 01/19/16 (ISD): Draft plans and specs for the consolidation
project received on Dec. 31, 2015; the District office plans to complete review of the plans by early
February 2016. Project time extension to July 2016 is under consideration by DFA. 10/05/15 {JSD):
Rosamond CSD has completed drilling of a test well to address its hexavalent chromium problem;
water quality results of the test well are awaited. Draft PDR of the design of consolidation pipeline of
small systems has been received and is under review by the DDW. Deadline for completion of the
planning project is January 22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF
Planning Project.

ED_005173_00000043-00372
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Tehachapi-19

1510002

Boron Community
Services District

2500

599

ED_005173_00000043-00374



COMMUNITY

No

0919010

ED_005173_00000043-00375



1/23/2009

Yes

Yes

919011

ED_005173_00000043-00376



3/9/2015

3/9/2018

No

No

ED_005173_00000043-00377



3Q/2016 - 38

ED_005173_00000043-00378
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ED_005173_00000043-00380



ED_005173_00000043-00381



ED_005173_00000043-00382



11/09/16 (iSD): Drilling of the test well is in progress and is expected to be completed before end of
2016. 08/03/16 (JSD): Updated draft of the plans and specs for the test well received on 7/28/16;
expected to bid the test well in Sep. 2016. 04/28/16 (JSD): Boron CSD is in the process
of signing agreement with the property owner to drill a test well and also working on the plans and
specs for the test well. 01/19/16 (ISD): plans and specs for the test well are under
preparation. Also searching for a location for drilling a test well; discussions with property owners
underway. 10/05/15 (JSD}: Waiting for test well to be drilled. 5/29/15 (JSD): PER
approved in February 2015; waiting for test well plans and specs. Funding agreement will need to be
extended to a new project completion deadline in 2016. SRF planning agreement
issued with a completion deadline of July 27, 2015.

ED_005173_00000043-00383
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Tehachapi-19

1510016

Rand Communities
Water District

450

260

ED_005173_00000043-00385



COMMUNITY

No

0919034

ED_005173_00000043-00386



1/23/2009

Yes

Yes

9919018

ED_005173_00000043-00387



3/9/2015

3/19/2018

No

No

ED_005173_00000043-00388



3Q/2016 - 19

ED_005173_00000043-00389
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ED_005173_00000043-00391



ED_005173_00000043-00392



ED_005173_00000043-00393



11/09/16 (iSD): Review of updated environmental documents is in progress by BLM. The funding
agreement was amended to extend the project completion deadline to December 31, 2016. The
project is expected to be completed by Dec. 31, 2016. 08/03/16 (JSD): ERU of SWRCB and Rand CWD
are working with BLM to address their comments on the enfvironmental documents; the completion
deadeline is Sep. 30, 2016. 04/28/16 (ISD): The funding agreement is amended
again to extend the project completion deadline to September 30, 2016, to allow additional time for
environmental documents and comply with the BLM requirements. 01/19/16
{(JSD): The funding agreement is being amended to extend the project completion deadline to June 30,
2016, to allow additional time for CEQA and NEPA. 100% plans and specs have been received,
expected to review by mid February 2016. 10/05/15 (JSD): Development of the new well, pump test,
and WQ testing conducted in Sep. 2015; waiting for the results. Draft PDR and plans and specs have
been received and waiting for review by DDW. Planning project completion deadline is 12/31/2015.

5/29/15 (JSD): No change from 2/13/15. P84 planning project in progress; a test well has
been drilled recently; waiting for the final test well completion report

ED_005173_00000043-00394
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Tehachapi-19 1510052 North Edwards 600 217
Water District
Tehachapi-19 1503664 Soldedad Mountain 51 4

Project Water System

ED_005173_00000043-00396



COMMUNITY

No

0919015

NTNC

No

2016-1

ED_005173_00000043-00397



1/23/2009

Yes

Yes

918015

7/7/2016

Yes

Yes

2016-1

ED_005173_00000043-00398



1/23/2009

5/29/2018

No

No

7/7/2016

12/31/2016

Bottled water
is being
provided

The water
system is in the
process of
installing POU
treatment; a
POU treatment
pilot study was
recetnly
completed.

ED_005173_00000043-00399



30/2016-32

30/2016 - 29

ED_005173_00000043-00400



ED_005173_00000043-00401



ED_005173_00000043-00402



ED_005173_00000043-00403



ED_005173_00000043-00404



11/09/16 (iSD): Discussions between DFA and NEWD are in progress to discuss completing the
project. A new funding agreement will be issued by DFA to NEWD depending upon the outcome of the
discussions. 08/03/2016 (JSD): In July 2016, SWRCB-DFA issued a letter to NEWD about termination of
the P84 funding agreement that expired in May 2016. Waiting for response from NEWD to complete
the arsenic improvement project. 04/28/16 {(ISD): In a recent email communication
April 2016, Attorney General's Office has approached NEWD to restart the construction project and
complete the construction. 01/19/16 (ISD): Construction project is on hold due to
litigation between NEWD and contractor, Clarke Bros., Inc. 10/05/15 {JSD): Due to litigation between
NEWD and contractor, the construction project is on hold. 5/29/15 (JSD):

Per 5/8/15 email communication with Dollie Kostopoulos, NEWD has filed a cross complaint against
the contractor to use the money from the Bonding Company to restart the construction. Part of North
Edwards Water District's P84 construction funding project; 40% completed. 1/30/15 (ISDj: Since
November 2014, construction work is on hold due to disputes between NEWD and contractor. The
contractor has filed a law suit against NEWD. NEWD and engineer AECOM working to figure out a
solution.

11/09/2016 (ISD): Self funded POU treatment being installed, following completion of a POU
treatment pilot study. Expected compliance date is end of 2016.

ED_005173_00000043-00405
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- .
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ED_005173_00000043-00414



ED_005173_00000043-00415



- GRIMES

ED_005173_00000043-00416



.

ED_005173_00000043-00417



1/5/2009

Yes

Yes

921006

ED_005173_00000043-00418



1/5/2009

Not specified

Yes

Yes - but not
maintained or
tested

ED_005173_00000043-00419



3Q/2016 - 24.0

ED_005173_00000043-00420
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ED_005173_00000043-00422



ED_005173_00000043-00423



11/3/2016 - Meeting between SRWCB and the water
system to discuss a revised scope of work for the
planning project. More emphasis will be put on drilling 3
shallow test wells. 8/16/2016 - CRWA submitted a
completed feasibility study FAAST application for
treatment or a new well on 8/15/2016. 4/8/2016 -
Funding application is nearly complete. 2/22/210-DE
states that a revised COM is "NOT ADVISED, THEY HAVE
NOT COMPLETED A FEASIBILITY STUDY NOR HAS IT
STARTED YET (OF NO FAULT OF THEIR OWN - ISDUE TO
FUNDING SNAFUs). METER PROJECT WILL COME FIRST
BEFORE FEASIBILITY. 2018 MIGHT BE A GOOD DEADLINE
FOR FEASIBILITY STUDY TO BE COMPLETED". 1/21/2016 -
A funding application "kick off" meeting was held on 12-
28-2016 to discuss necessary items that need to be
covered to complete the application. John Wendele with
CRWA will be assisting the water system with the
application. Project alternatives that were discussed
were: test wells, pilot testing for adsorptive media, coag.
/ filtration {if needed) and possible consolidation with
Colusa Industrial Park.

ED_005173_00000043-00424
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Valley-21

5100107

SUTTER CO. WWD#1
(ROBBINS)

350

94

ED_005173_00000043-00426



COMMUNITY

No

921006

ED_005173_00000043-00427



1/2/2009

Yes

Yes

9921016

ED_005173_00000043-00428



9/28/2016

12/31/2018

No

No

ED_005173_00000043-00429



3Q/2016 - 16.5

6/10/2016 NJG - P84 feasibility study was
completed on 3/15/16. The County is
redeveloping the arsenic treatment plant
design for DDW review and approval. County
intends to submit a DWSRF application.

ED_005173_00000043-00430
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ED_005173_00000043-00432



ED_005173_00000043-00433



11/7/2016 - Water system was issued a compliance order
in September 2016, ordering the system to meet arsenic
and manganes drinking water standards by 12/31/2018.
DDW set up bi-weekly meetins with the county to discuss
progress as well as obstacles that would prevent the
system from meeting all requirements. 8/16/2016 - A
review of the FAAST website shows that a construction
grant application for arsenic treatment has not been
submitted yet. CRWA will be assisting the WS with the
application. It is still unkown as to whether Golden State
Water Services will purchase the water system.
4/20/2016 - Project will potentially be slowed up a little
bit as Golden State Water Services is looking to purchase
the Robbins water system. Two funding applications are
in the works right now to first install meters, then to
construct the arsenic treatment plan (along with 100%
design plans and specs). 1/22/2016- planning study is
complete, but final design will be completed under a
construction grant. 9/22/2015 - Preparing an application
for water meters as well as project. Met with County in
July on meter project. Construction application will be
submitted once planning project is closed out. Will be a
C/F treatment plant

ED_005173_00000043-00434
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Valley-21

5210003

LOS MOLINOS
COMM. SERVICES
DIST.

1500

358

ED_005173_00000043-00436



COMMUNITY

No

0921021

ED_005173_00000043-00437



1/2/2009

Yes

Yes

9921021

ED_005173_00000043-00438



7/7/2015

7/1/2018

No

No

ED_005173_00000043-00439



3Q/2016 - 10.5

See notes

ED_005173_00000043-00440
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ED_005173_00000043-00443



11/7/2016 - DFA recieved service agreements and
financial package from WS. Technical and financial has
been signed off. The Environmental Review Unit (ERU) is
sending a letter to US Fish & Wildlife (USFWS) requesting
comments by 12/7/2016. Once positive confirmation is
recieved from USFWS the DFA will draft the funding
agreement. 8/16/2016 - Planning Project has been
completed and FAAST application submittal for a new
well construction grant is pending review and approval of
Draft Water Service Agreements {By Gary Chan, LMCSD,
and CSD attorney) and Financial Package (by Jim Lowden
with LMCSD). 4/20/2016 - A required CEQA study
{Inititial Study/Mitigated Negative Declaration) has been
completed by Coleman Engineering and Enercon
Services, Inc. for this project. Coleman engineering has
submitted a FAAST application for the construction
phases (Phase 1 &2) of this project. P&S for both phases
have been approved by the District Office. 1/21/2016 -
Plans and specifications have been approved for the new
well. Due to the State ERU taking exception to the
recorded NOE for the new well, the construction
application process cannot proceed until recently
submitted CEQA documentation is approved by the ERU.

ED_005173_00000043-00444
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Valley-21

5100149

BARRY ELEMENTARY
SCHOOL

560

n/a

ED_005173_00000043-00446



NTNC

Yes

0921012

ED_005173_00000043-00447



1/5/2009

Yes

Yes

9921006

ED_005173_00000043-00448



5/26/15

5/31/ 2018

Yes

No

ED_005173_00000043-00449



3Q/2016-13.5

See notes

ED_005173_00000043-00450
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ED_005173_00000043-00453



11/7/2016 - It appears all FAAST application materials
have been submitted. Waiting on DFA review and FA
approval. 8/16/2016 - For this quarter CRWA just
recieved completed CEQA documentation from the City
fo Yuba City in an effort to help complete the FAAST
application for contstruction funding. The water system is
still on bottled water. 4/8/2016 - As the surviving entity,
the City of Yuba City has requested assistance from
California Rural Water Association to complete a funding
application to fund construction for consolidation with
Barry Elementary School. CRWA working on CEQA
requirement. 1/8/2016 - As the surviving entity, the City
of Yuba City has requested assistance from California
Rural Water Association to complete a funding
application to fund construction for consolidation with
Barry Elementary School. The City of Yuba City is seeking
to complete required CEQA documentation as this is
needed in order to complete the construction application
for funding. CEQA documentation is anticipated to be
complete by spring of 2016.

ED_005173_00000043-00454
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Valley-21

5100145

WINSHIP
ELEMENTARY
SCHOOL

38

n/a

ED_005173_00000043-00456



NTNC

Yes

ED_005173_00000043-00457



9/9/2013

Yes

Yes

ED_005173_00000043-00458



9/9/2013

Not specified

Yes

No

ED_005173_00000043-00459



3Q/2016 - 15.5
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ED_005173_00000043-00463



11/7/2016 - FAAST application documents are still in the
process of being completed. 8/16/2016: The Valley
District recently approved the production well design for
the water system. The engineer for the projectis
currently working on the FAAST application for
construction funding. 6/9/2016 - A test well was
recently successful in locating good water bearing strata.
As soon as this SRF planning study is complete, a revised
compliance order will be issued with a compliance
deadline - which will be 3 years from date of issuance,
maybe sooner if agreed to by upper management since
this is just a well. 3 years is typical. Estimated time to
formally complete the planning study is estimated to be
4Q16. 4/20/2016 - Water bearing zone has been selected
from test well results, but selected zone will be redrilled
(as of 4/21/2016) and samples retaken due to
inconclusive secondary constituent results. 1/21/2016 -
Drilling contractor has been selected. Test well drilling
and sampling is to take place within the last two weeks of
January.
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- .
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.

Fresno-23

1000071

Lakeview
Improvement
Assoc

64

160

ED_005173_00000043-00475



.

COMMUNITY

No

1323008

ED_005173_00000043-00476



5/18/2009

Yes

Yes

2009-923296

12/31/2014

Yes

Yes

2015-1323011

ED_005173_00000043-00477



3/4/2009

Not Specified

Yes

No

3/26/2015

7/1/2017

No

No

ED_005173_00000043-00478



3Q2016 - (Well 01) - 13.2
3Q2016 - (Well 02) - 19.0

3Q2016 - (1000071-001) - 24.8
3Q2016 - (1000071-002) - 24.3

Water system planning on self-funding
solution

ED_005173_00000043-00479
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ED_005173_00000043-00483



11/7/716 update: Well driller approved to continue development of two completed wells to improve guality
and to retest. 8/16/16 update: Both wells constructed, but there are construction defects that are being
addressed by the consultant with the well driller. One well has ND arsenic, the other 28 ug/L, based on a

single sample during well development. Wells were out of vertical alignment and produce significant
turbidity. If redevelopment does not result in reduced turbidity, wells may have to be rejected. OLD
UPDATES: 3/4/2016: This system is under court ordered receivership and the court is monitoring progress
toward compliance. Additionally, there are two construction projects underway to correct the arsenic MCL
violation and provide a new distribution system. As such, issuance of another CO with compliance deadline
is not deemed necessary by the DWFOB District Office. 9/24/15 P84 FA executed for well construction.
1/12/16 update: DFA approved award of well construction bid. 5/4/16 update: one well constructed, the
other underway. Anticipate equipping by end 2016, with operation approved in Spring 2017.

11/7/16 update: DDW developing response for re-evaluation of PWS classification; 8/16/16 update:
Citation with rescindable fines issued 5/16/16. CAP submitted by WS on 6/24/16. Fines rescinded on
6/27/16. WS is requesting re-evaluation of their PWS classification as a CWS (mostly seasonal usage second
homes).OLD UPDATES: Water system evaluating alternatives. NOT using state funding. 9/17/15 update:
System consultant contacted DDW on 8/28/15 inquiring about POU piloting for compliance. Provided POU
Guidance; 11/4/15 Sent letter advising WS of past due deadlines related to CAP submittal. 5/4/16 update:
draft Citation with rescindable fines prepared for failure to comply with Order.
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Fresno-23 1000072 Shaver Lake Pt. 210 93
No. 2

Fresno-23 1000369 Zonneveld Dairy 141 34

Fresno-23 1000584 True Organic 42 1

Products

ED_005173_00000043-00486



COMMUNITY No 1223014
COMMUNITY No 923002
NTNC No 1223002

ED_005173_00000043-00487



1/12/2015 No Yes 2015-1223014
7/29/2009 Yes Yes 2009-923002
12/15/2011 No Yes 2015-1323008

ED_005173_00000043-00488



1/12/2015 12/31/2016 No No
7/29/2009 Not Specified Yes Yes
8/5/2015 12/31/2016 No No

ED_005173_00000043-00489



3Q2016 - (1000072-001) - 3.4
3Q2016 - (1000072-002) - 35.7
3Q2016 - (1000072-003) - 36.9

Water system planning on self-funding
solution

2Q2016 - Cedar Well - 8.7*
2Q2016 - Cerini Well - 4.4%*

*includes 3 quarters of POU ND results.

P84 Planning Study completed 12/31/15

3Q2016 (Well 1) - 15.5

For-profit private business - Ineligible
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11/7/16 update: No change in status. 8/16/16 update: WS continuing proposed arsenic sampling study.
6/14/2016: Data is being obtained for 4th Q 2015. During 1st Q 2016, the operator found Wells 2&3
electrical controls had been damaged, and hence wells were inoperable. Samples could not be collected,
and no M/R violation will be issued since the wells were inoperable. We have been advised that samples
have been collected for the 2nd Q 2016, and results are pending. 1stQ2016 reslt for Well 1 was ND,
potentially due to the pumping status of the well. Specifically, the operator is studying the possibility that
the arsenic concentration reduces with pumping.

Schedule:

May - July 2016: Arsenic Sampling Study (testing arsenic during pumping cycle to evaluate changes in
concentration)

August: Treatment design pending results of study will entail either a blending tank & controls or AdEdge
Filtration Treatment.

December 2016: Compliance via installation of equipment {treatment or blending tanks)

OLD UPDATES: Water system evaluating alternatives. NOT using state funding. 9/17/15 update: System
procuring experienced engineering services to propose alternatives for centralized vs. POU treatment.
12/15/15 CAP presented at office meeting. DDW comments sent to ws via letter dated 12/17/15. Proposal
is to work with P&P Engr Consulting to evaluate alternatives. 5/4/16 update: met with water system &
consultant on 4/4/16 to discuss CAP compliance and proposals for evaluation of arsenic treatment. Water
system is on a path to compliance.

1177716 update: the Zonneveld system was permitted as two independent CWSs via the July 2016 permit
{DDW identified the two wells were not physically connected & there were two independent distribution
systems). The Zonneveld-Cerini Water System {CALDG0627) is now RTC effective with receipt of the 7/14/16
PO data showing ND. The Zonneveld-Cedar Water System {1000368) needs one additional round of
sampiing {4th O} to demonstrate 2 consecutive QRAA of compliance. 8/16/16 update: Results are ND for
each POU device. RTC estimated by end of 3rd Q 2016. Domestic water supply permit issued for POU July
2016; 6/14/2016: Results are ND for each POU device so far. OLD UPDATES: 3 units have been installed and
are in process of 1-year pilot study. 5/11/15 update: 1-year pilot study completed. DO awaiting pilot study
report. 7/29/15 update: Draft pilot study report received 7/17/15 and DO comments pending. All POU
devices will be installed upon DDW approval of the pilot study report, the water system will conduct
required public hearing, them proceed with installation if approved by customers. Full installation
anticipated to be completed by 12/31/15. RTC would be projected to occur by end of 3rd Quarter 2016.
4QRAA of wells: Well 01-32 ug/L; Well 02-21 ug/L. 9/17/15 Update: No Change 12/31/15 all POU devices
installed and initial test completed. Will RTC when 4 QRAA shows compliance. 5/4/16 update: No change.
POU installed, RTC pending 4QRAA compliance.

1177716 update: System will be submitting request for POU piloting soon; 8/16/16 update: No change in
status 6/14/2016: The system is evaluating the installatin of ArsenX as POE treatment . They plan to have
the POE installed and operational by the 12/31/16 deadline. 7/31/15 update: 4QRAA = 14 ug/L. Agree that
revised CO is appropriate. Draft revised CO prepared 7/31/15. 9/17/15 update: Revised CO issued 8/5/15
with compliance deadline of 12/31/16; 10/28/15 CAP meeting at DDW office proposing use of ArsenX POE.
5/4/16 update: No change.
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Fresno-23 1000602 Baker 60 6
Commodities

Fresno-23 1009051 Cantua Creek 50 23
Vineyards

Fresno-23 1010039 Caruthers CSD 2103 672

Fresno-24 1000604 Johann Dairy 60 4
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NTNC No 1323010
COMMUNITY No 9600024
COMMUNITY No 923003

NTNC No 2016-1323008
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4/22/2014 No Yes 2014-1323010
10/7/2014 No Yes 2015-9600024
1/15/2009 Yes Yes 2009-923003
3/24/2016 Yes Yes 2016-1323008
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5/2/2014 12/31/2016 No Yes
10/7/2014 7/1/2017 Yes No
1/15/2009 3/21/2018 No No
3/24/2016 4/1/2019 No No
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4Q2016 (Well 3) -2.8* For-profit private business - Ineligible

*includes 3 quarters of POE ND results. Will RTC.

3Q2016 (Well 1) - 34.8 Privately owned - System not eligible.
Well 3 - Standby P84 planning study completed. P84
Well 4 - Inactive construction project underway.

3Q2016 (Well 5) - 10.7 ug/L
3Q2016 (Well 6) - 10.0 ug/L

QRAA (Well 2) - 29* Privately owned - System not eligible.

*based on three annual samples.
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11/7/16 update: RTC based on 4th QRAA results 8/16/16 Will confirm ability to RTC based on sampling
following installation of POE; 6/14/2016: POE device testing shows ND in samples collected on 1/28/16,
2/3/16,2/11/16 & 2/18/16. 8/4/2015: The water system's consultant will have the POE test plan to the
State in three weeks, and on the State's approval can complete installation in three weeks. The State will
require a one month ‘pilot’ demonstration of the POE units. Estimated completion of the piloting is
November 1, 2015. 7/29/15: 4QRAA = 13 ug/L. System has been developing information on appropriate
treatment and pilot study. Do not agree that revised CO is appropriate at this time. 9/17/15 Corrective
Action Plan submitted for review dated 9/4/15. Proposed POE at 2 locations where domestic use of water
occurs. DDW approval of plan sent to system on 9/17/15;; 11/13/15 Q progress report submitted . 5/4/16
update: DDW approved use of POE arsenic treamten via letter dated 4/22/16 based on results of a pilot
study & report. POE installed at two locations.

11/7716 No change in status. 8/16/16 update: Funding agreement issued to FCSA 30/32 on 8/9/16 for
planning to evaluate groundwater for FCSA 32/Cantua Creek. CCV still proposes to consolidate with FCSA 32
as part of the construction project. 6/14/2016: Proposed solution is now evaluating groundwater for the
Cantua Creek community. New funding agreement to change the scope of the planning study is under
development, and should be issued in the next month or two. That project would have an 18 month
timeline, and would include a test well and design of two completed wells and distribution system. DWR
may be funding distribution system replacement separate from the DWSRF project. OLD UPDATES: We
believe this system will participate in a consolidation project currently in an SRF planning study by FCSA #30
& 32 (1000019 & 1000359) 9/17/15 met with Fresno Co special districts regarding the FCSA 30/32 project on
9/11/15. Project includes consolidation of CCV with FCSA 30/32 system, and creation of a new CSA to cover
expanded service area. 1/12/16 No change in status; 5/4/16 update: No change in status.

1177716 update: No change in status - project continuing per schedule 8/16/16 update: Funding agreement
amended 4/25/2016 to extend deadline for project completion to 3/21/18. Arsenic treatment soon to go to
bid; 6/14/2016: the RTC date of 3/21/2018 is not in the 2009 compliance order. 5/11/15 update: Pilot
study completed and arsenic treatment vendor selected.. Design of treatment underway. 7/29/15 update:
Well 6 approved to operate with initial arsenic at 9 ug/L. Blending with existing high arsenic wells. As pilot
completed & DDW approved selection of treatment by letter dated 4/22/15. Design underway. Project FA
provided deadline of 3/22/16 for completion, however CCSD will be requesting extension. itis estimated
that project will be completed and treatment online by September 2016. 9/17/15 Update: No Change;
11/16/15 phase 1 of construction project completed. 3/4/16 update: FA extension request submitted by
Caruthers CSD on 12/11/15 to provide 2 additional years to complete construction project. DFA is in process
of issuing FA amendment. 5/4/16 update: Funding agreement amendment A-1 executed 4/25/16
extending time to completion of project to 3/21/2018.

11/7/16 update: No change in status. DDW evaluating compliance status with CO and will take appropriate
followup action. 8/16/16 update (NEW CO issued 3/24/16) CO issued based on single samples collected in
2013, 2014 and 2015, all results exceeding the arsenic MCL. WS has had significnat failure to monitor
quarterly. CAP approval dated 7/19/16 requires Q monitoiring.
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installation:
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Yes

Yes

9700433
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3/9/2015

3/9/2018

Yes

not yet

2Q/2016 - 78 ( Well 1)
2Q/ 2016 - 51 (Well 4)
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Private
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10/26/16 - Water system is moving forward slecting
POU/POE. 8/1/16: Water system has proposed POU/POE.
System has hired a consultant to identify and select
units/locations and to develop the POU/POE plan inclduing
operation. 4/27/16: Working with water system on timeline
to begin construction. Water system bringing in
consultant/operator. 1/11/16: CO issued Q1 2015. CAP
identified POU as the preferred alternative. System is
exploring POU vs. POE and costs. 9/21/2015: CAP identifies
POU/POE as the preferred alternative. CO issued Q1 2015.
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.
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9/4/2009

Yes

Yes

1000308
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9/4/2009

Dec-16

No

No
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202016 - 27
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8/3/16: Water system is
evaluating potential
consolidation with
another PWS. 6/24/2016:
Construction will be able
to completed by the end
of the year. 4/29/16- LPA
Received New Well
Project SRF 14C107 Plans
and Specifications for
Review. Water System is
soliciting contract bids for
well construction.
1/29/16- LPA Received
New Well Project SRF
14C107 Plans and
Specifications for Review.
Water System is soliciting
contract bids.
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Contra Costa LPA-37

0707615

Doubletree Ranch
HOA

49

18
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COMMUNITY

No

0800252
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10/21/2008

Yes

Yes

0800252
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4/21/2016

17-Jul

No

Yes
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202016 -21.5

N/A
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4/29/2016: System was
issued a new Compliance
Order in April 2016.
3/7/2016: System will be
issued new Compliance
Order by the end of the
month. 12/11/2015-The
water system plans to
complete pilot testing for
POU alternatives by June
2016.
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11/9/2009

No

Yes
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9/10/2015

11/1/2016
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2Q/2015-12
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11/17/2017: No changes reported. 9/6/2016: Gold Beach Park tested a well on their property for arsenic that
is currently used to supply water to a storage tank in case of a fire. This well was tested in February 2016 for

arsenic and it was found to have an arsenic level of 2.6 ug/L. Gold Beach Park has not been responsive to
compliance orders issued to it. A new compliance order has been drafted by the LPA and was reviewed by the
DE on 9/6/2016. Unknown when the compliance order was issued to the water system. Issued a COM on
9/10/2015, but they may still need to issue a citation with fines. 6/27/2016: Water system is not complying
with compliance order that was issued 9/2015. Wendy spoke with LPA on 6/27/2016 to discuss the possibliy
of re-isusing an amendmed com and/or issuing a citation with fines for their non-compliance. Not receiving
any PN for the arsenic vioaltion and don't believe they are issueing Do Not Drink notices. Last sample was
collected on 1/26/2016 - 18 ug/L. 1/13/2016 Water system has been notified to test arsenic levels in a second
well on the property. If the water system does not conduct water testing for arsenic on its own, El Dorado
County EMD will complete water testing for arsenic levels for the second well on the property to see if it can
be used as the main water source for Gold Beach Park. 12/4/2015-System is proposing blending from
alternate sources to reduce arsenic levels below MCLs. EDC is waiting for water quality test results to
determine if blending is a feasible option. Well#2 tested for arsenic levels on 2/10/2016. Arsenic levels in the
possible alternate well were 2.6 ug/L. Gold Beach Park is now required to test Well #2 for other water quality
constituents including organic chemicals, inorganic chemicals, secondary standards, etc. Testing results are
still pending as of 4/15/2016.
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El Dorado LPA-39

0900210

Millers Hill School

120
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NTNC

Yes

0900940
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10/1/2008

Yes

Yes
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12/31/2010

Yes

No
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3Q/2014-8.9

Pending Funding Agreement Execution for
Prop 84 construction grant
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11/17/2016: Miller's Hill School is developing a plan to characterize nitrates in their newest well. 9/6/2016:
Per Stantec Engineering, the company performing work at Miller's Hill School, the construction project for
Miller's Hill School began in September and was put on hold by the California Division of State Architecture
from December 2015 to June 2016. Construction has re-started and is nearing completion. The project
includes installing a shutoff valve Well #4 (the well with consistently high arsenic levels) to remove it from the
potable water supply and converting it to an irrigation well. Potable water is currently provided by Rimrock
Water Company of Placerville, CA. | am meeting with the school Superintendent and Stantec construction to
discuss the current status of their water supply. 8/2016: Wendy and DE has been advising the LPA to have the
school inactivate Well #4 and use it for irriation only. The LPA is still evaluating whether the school will
seeking blending or inactivate Well #4. 6/14/2016: Latest tests show 6.7 arsenic level for well #4. RAA is not
below MCL yet. 2/5/2016-Well #4 is the well that has arsenic values consistently above the arsenic MCL.
However, Miller's Hill School has been providing bottled drinking water to students and staff since 2014. The
latest CCR report states "All staff and students are drinking only bottled water provided by the school” and
"Miller's Hill School has received Prop. 84 funding to replace the drinking water well and associated
infrastructure". | called Miller's Hill School today and they are preparing a statement for me that details when
the school switched to bottled drinking water. Miller's Hill School is still providing bottled drinking water for
students and staff as of 4/15/2016. 12/9/2015-Per Gary Chan, the construction began in September.
Recently, the Division of State Architecture (DSA) contacted the School District and requested to stop the
work. It appeared the School District didn’t get the approval from DSA when construction began, and DSA is
requesting the Plans and other documents to conduct appropriate review. The School District’s engineering
consultant is preparing the documents for DSA review and requesting a timeline, so we can estimate the stop
work timeline. 12/4/2015-School is currently providing bottled drinking water from an approved source for
students and staff at the school. School has contracted with an engineering firm to locate and drill a new well.
Funding is handled by the state; LPA does not know the status.
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